
KAISER + HILL 
C O M P A N Y  

INTEROFFICE MEMORANDUM 

DATE: January 17,2001 

TO: Distribution 

FROM: Tom Scott, D&D Program Office, Building 130, X2093 

SUBJECT: MINUTES OF THE KICKOFF MEETING -800 AREA FACILITIES - 
JANUARY 8,2001 AT 1:00 p.m. 

ATTENDANCE: Kent Dorr, Project Manager; Steve Knopp, Mark Heser, Kevin Daniels, 
Steve Tower - DOE, Karan North, Duane Parsons, Tom Scott, Gerry Kelly, 
Steve Nesta, Kim Myers, David Kruchek - CDPHE, Dyan Foss 

NOT IN ATTENDANCE: Jeff Stevens, Frank Gibbs, Vern Guthrie 

The kick-off meeting was held to provide the initial characterization and scope of the 800 Area 
facility project and to provide historical information regarding contaminants of concern, and 
facility walkdown data. This project includes the following Buildings and Tanks: 888, 864, 830, 
885,863 S886, T883D and external Tanks 020,021 and 026. 

Kent Dorr introduced the scope of the meeting and provided initial thoughts regarding the scope 
of the project and plans for decommissioning. Limited detail exists to-date in order to 
adequately address the full intent of facility decommissioning and the removal of the Tanks. 
Additional characterization data and planning information is necessary, which will be gathered 
over the next month. 

Tom Scott provided a review of the scope of the characterization effort-the advanced planning 
effort to issue the RLCR, the schedule and status, facility information and discussed future plans. 
Limited historical information is available to date to support radiological and non-radiological 
decisions. Data gaps exist which will require both radiological and non-radiological 
characterization. Facility walkdowns indicate the facilities are in good condition. No health and 
safety concerns have been identified. All facilities still contain materials, equipment and 
personnel, which will have to be relocated prior to pre-demolition survey. Initial assessment of 
data indicates all 800 Area facilities and Tanks are anticipated to be Type 1. Duane Parsons 
mentioned that Building 888, the B886 guard shack, is included in the 886 Cluster M I R A  and 
that it will either be characterized under this project or the B886 project. Kent Dorr will evaluate 
and provide further guidance. 

Kim Myers discussed the regulatory status of the tanks. Tank 020 was listed on the list of idle 
equipment under the consent order. All 3 tanks held product and have been emptied @e., are 
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considered RCRA empty and are not subject to hazardous waste regulations). The only 
characterization required will be to confirm that the tanks have been emptied. Any remaining 
content would be subject to hazardous waste regulations. Kim mentioned that some of the 
facilities are on or adjacent to MSSs. Further evaluation is required. 

Tom Scott discussed the plan to release the tanks and S886 (bus stop shelter), with a Property 
Release Evaluation (PRE) instead of a PDS Survey. Dave Kruchek agreed with the plans due to 
the size of S886 and the status of the Tanks. He stated that the pads associated with the tanks 
would have to be characterized prior to removal. 

Kent Dorr mentioned that, due to the status of facility walk-downs and historical reviews, the 
details associated with the characterization effort were not discussed (e.g., type, location and 
number of samples, and analytes). This meeting is considered a kick-off meeting, and planning 
and characterization details are still to be developed. DOE and the CDPHE will be invited to a 
future scoping meeting, once details are developed. 

No issues or concerns were identified. The Advanced Planning effort can proceed as scheduled. 
The Internal/External Scoping Meeting with the DOE and State will be held once the scope of 
the characterization effort and decommissioning plans are better defined. Details regarding the 
requirements, the number of samples and surveys will be discussed once they are developed. 

The meeting was adjourned at 2:OO p.m. 


